

CSE 115A – Sprint Plan Template

This document defines the required structure for every sprint plan submitted in CSE 115A.

1. Sprint Information

Sprint Number:

Sprint Duration (Start – End):

Sprint Goal (user-level outcome, not implementation details):

2. Team Roles for This Sprint

Clearly state who is responsible for what during this sprint. Roles may change between sprints.

3. User Stories and Development Tasks

This section contains ONLY user stories planned for the current sprint. Backlog items from previous sprints may be included if carried over.

Each user story represents a user-level goal and must be estimated in STORY POINTS. Each user story must be broken down into development tasks estimated in HOURS.

Required Structure:

User Story #ID – Description [Story Points]

- Task 1 – Description [Hours]
- Task 2 – Description [Hours]

How to Write a Good Development Task

Tasks must be written so clearly that a new team member can pick up the task and start working without additional verbal explanation.

- Be explicit about WHAT needs to be done.
- Mention WHERE the change is expected (file, folder, module).
- Avoid vague words like 'handle', 'fix', or 'update' without context.
- Include acceptance criteria when possible.

Do Example:

- Implement password reset API endpoint that validates reset token, hashes new password, and updates the users table in src/password.js. Add unit tests for valid and invalid tokens. [2 hours]

Do NOT Example:

- Fix password reset logic. [2 hours]

5. Scrum Board

A scrum board must be actively maintained throughout the sprint. All tasks must move across To-Do → In Progress → Done.

6. Scrum Meetings

Teams must conduct at least THREE scrum meetings per sprint.

7. Initial Burn-up Chart

X-axis: Number of days in the sprint.

Y-axis: Development tasks measured in HOURS.